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COMPENSABLE DELAY COSTS (BDE) 

Effective:  June 2, 2017 
Revised:  April 1, 2019 

Revise Article 107.40(b) of the Standard Specifications to read: 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 

(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read: 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 

(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay.  Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less. 
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

Revise Article 108.04(b) of the Standard Specifications to read: 

“ (b) No working day will be charged under the following conditions. 

(1) When adverse weather prevents work on the controlling item.

(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read: 

“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 
in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 

The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

Add the following to Section 109 of the Standard Specifications. 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4)

No working days have been charged for two 
consecutive weeks.

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08.

Payment for each of the various costs will be according to the following. 

(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid.  Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor.  Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead.  For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 - 
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 - 
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 

80384 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days
after the receipt of the notification of the determination.  The determination shall become
final if a request is not made on or before the fifth calendar day.  A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid.  The request will be reviewed by the
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an
opportunity to the bidder to meet in person to consider all issues of documentation and
whether the bidder made a good faith effort to meet the goal.  After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working
days after receipt of the request for reconsideration, explaining the basis for finding that
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A
final decision by the Reconsideration Officer that a good faith effort was made shall
approve the Utilization Plan submitted by the bidder and shall clear the contract for
award.  A final decision that a good faith effort was not made shall render the bid not
responsive.

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible.  At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract.  Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE.  The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part.  Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent.  This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request.  The Contractor shall give the DBE five days to respond to the
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action.  If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards.  Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor.  Provided, that good cause does not exist if the Contractor seeks to
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the
Contractor can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any
reason, the Contractor shall make a good faith effort to find another DBE to
substitute for the original DBE to perform at least the same amount of work under the
contract as the terminated DBE to the extent needed to meet the established
Contract goal.  The good faith efforts shall be documented by the Contractor.  If the
Department requests documentation under this provision, the Contractor shall submit
the documentation within seven days, which may be extended for an additional
seven days if necessary at the request of the Contractor.  The Department will
provide a written determination to the Contractor stating whether or not good faith
efforts have been demonstrated.

(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed.  If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (h) of this part.

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be
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made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages.  A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department.  The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.

80029 
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DISPOSAL FEES (BDE) 

Effective:  November 1, 2018 

Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or 
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the
use of small tools, or other costs for which no specific allowance is herein provided.

(7) Statements.  No payment will be made for work performed on a force account basis until
the Contractor has furnished the Engineer with itemized statements of the cost of such
force account work.  Statements shall be accompanied and supported by invoices for all
materials used and transportation charges.  However, if materials used on the force
account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit
certifying that such materials were taken from his/her stock, that the quantity claimed
was actually used, and that the price and transportation claimed represent the actual
cost to the Contractor.

Itemized statements at the cost of force account work shall be detailed as follows.

a. Name, classification, date, daily hours, total hours, rate, and extension for each
laborer and foreman.  Payrolls shall be submitted to substantiate actual wages paid if
so requested by the Engineer.

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of
machinery and equipment.

c. Quantities of materials, prices and extensions.

d. Transportation of materials.

e. Cost of property damage, liability and workmen’s compensation insurance premiums,
unemployment insurance contributions, and social security tax.

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an
approved subcontractor, the Contractor shall receive, as administrative costs, an amount
equal to five percent of the total approved costs of such work with the minimum payment
being $100.
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(9) All statements of the cost of force account work shall be furnished to the Engineer not
later than 60 days after receipt of the Central Bureau of Construction form “Extra Work
Daily Report”.  If the statement is not received within the specified time frame, all
demands for payment for the extra work are waived and the Department is released
from any and all such demands.  It is the responsibility of the Contractor to ensure that
all statements are received within the specified time regardless of the manner or method
of delivery.”

80402 
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ELECTRIC SERVICE INSTALLATION (BDE) 

Effective:  January 1, 2020 

Revise Article 804.04 of the Standard Specifications to read: 

“ 804.04 Installation.  The electric service installation shall extend from the existing utility 
owned transformer to the point of cable termination of the incoming power at the controller 
enclosure. 

The Contractor shall ascertain the work being provided by the electric utility and shall provide 
all additional material and work required to complete the electric service installation while meeting 
the requirements of the utility.  Unless otherwise required by the utility, grounding shall be 
according to Section 806, raceways shall be according to Sections 810 – 812, and conductors 
shall be according to Sections 817 – 818. 

The electric service installation shall include an appropriate service disconnect and when 
required, metering.  Metering shall include all metering material, including potential and current 
transformers.  The metering and service disconnect shall be installed remote to the controller 
enclosure where possible. 

The total length of aerial and underground service between the controller enclosure and utility 
transformer shall not exceed 250 ft (76 m).  The service pole or structure and controller shall be 
located adjacent to the right-of-way line or a minimum distance of 30 ft (9 m) from the edge of 
pavement.  The exact location will be established by the Engineer. 

Specific requirements for aerial and underground electric service installations shall be as 
follows. 

(a) Aerial Electric Service.  The aerial service shall be mounted on a wood pole, along with a
weatherhead, disconnect switch, meter base (if required), and all appurtenances to
complete the installation.

The wood pole shall be installed according to Article 830.03(c), except the pole shall be a
minimum of 25 ft (7.5 m) in length and shall be increased as necessary to maintain ground
clearance.

(b) Underground Electric Service.

(1) Ground Mounted Service.  The ground mounted service shall be installed on a
corrosion resistant pedestal or structure with a service disconnect switch, meter base
(if required), and all appurtenances to complete the installation.

(2) Pole Mounted Service.  The service shall be installed on a 12 ft (3.7 m) wood pole on
which the meter base (if required) and service disconnect switch shall be channel
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mounted.  The wood pole shall be installed according to Article 830.03(c), except the 
pole shall be plumb. 

(c) Conduit Protection.  Feeder conductors in PVC conduit on the service pole or structure
shall be protected by galvanized steel “U” guard.  When on a pole, the “U” guard shall be
attached with 3/8 in. x 3 in. (M10 x 75 mm) galvanized steel lag bolts.”

Revise Article 804.05 of the Standard Specifications to read: 

“ 804.05 Basis of Payment.  This work will be paid for at the contract unit price per each for 
ELECTRIC SERVICE INSTALLATION. 

For aerial electric service, work on the utility side of the weatherhead at the service pole will 
be paid for according to Article 109.04 when not provided by the utility company. 

For underground electric service, work on the utility side of the service pole, pedestal, or 
structure where the service cables penetrate the ground will be paid for according to 
Article 109.04 when not provided by the utility company. 

Any charges by the utility company to provide electrical service will be paid for according to 
Article 109.05.” 

80421 
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EMULSIFIED ASPHALTS (BDE) 

Effective:  August 1, 2019 

Revise Article 1032.06 of the Standard Specifications to read: 

“1032.06 Emulsified Asphalts.  Emulsified asphalts will be accepted according to the 
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”. 
These materials shall be homogeneous and shall show no separation of asphalt after thorough 
mixing, within 30 days after delivery, provided separation has not been caused by freezing.  They 
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be 
according to the following requirements. 

(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and
SS-1 shall be according to AASHTO M 140, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(b) Cationic Emulsified Asphalt.  Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and
CSS-1 shall be according to AASHTO M 208, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(c) High Float Emulsion.  High float emulsions HFE-90, HFE-150, and HFE-300 are medium
setting and shall be according to the following table.

Test HFE-90 HFE-150 HFE-300 

Viscosity, Saybolt Furol, at 122 °F (50 °C), 
(AASHTO T 59), SFS 1/ 50 min. 50 min. 50 min. 

Sieve Test, No. 20 (850 µm), retained on 
sieve, (AASHTO T 59), % 0.10 max. 0.10 max. 0.10 max. 

Storage Stability Test, 1 day, 
(AASHTO T 59), % 1 max. 1 max. 1 max. 

Coating Test (All Grades), 
(AASHTO T 59), 3 minutes stone coated thoroughly 

Distillation Test, (AASHTO T 59): 
Residue from distillation test to 
500 °F (260 °C), % 65 min. 65 min. 65 min. 

Oil distillate by volume, % 7 max. 7 max. 7 max. 
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Characteristics of residue from distillation 
test to 500 °F (260 °C):  Penetration at 
77 °F (25 °C), (AASHTO T 49), 100 g, 
5 sec, dmm 90-150 150-300 300 min. 

Float Test at 140 °F (60 °C), 
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min. 

1/ The emulsion shall be pumpable. 

(d) Penetrating Emulsified Prime.  Penetrating Emulsified Prime (PEP) shall be according to
AASHTO T 59, except as follows.

Test Result 

Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max. 
Sieve test, retained on No. 20 (850 µm) sieve, % 0.10 max. 
Distillation to 500 °F (260 °C) residue, % 38 min. 
Oil distillate by volume, % 4 max. 

The PEP shall be tested according to the current Bureau of Materials Illinois Laboratory 
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".  
The time of penetration shall be equal to or less than that of MC-30.  The depth of 
penetration shall be equal to or greater than that of MC-30. 

(e) Delete this subparagraph.

(f) Polymer Modified Emulsified Asphalt.  Polymer modified emulsified asphalts, e.g. SS-1hP,
CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) and
HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows.

(1) The cement mixing test will be waived when the polymer modified emulsion is being
used as a tack coat.

(2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments
shall use latex as the modifier.

(3) Upon examination of the storage stability test cylinder after standing undisturbed for
24 hours, the surface shall show minimal to no white, milky colored substance and
shall be a homogenous brown color throughout.

(4) The distillation for all polymer modified emulsions shall be performed according to
AASHTO T 59, except the temperature shall be 374 ± 9 °F (190 ± 5 °C) to be held for
a period of 15 minutes and measured using an ASTM 16F (16C) thermometer.

(5) The specified temperature for the Elastic Recovery test for all polymer modified
emulsions shall be 50.0 ± 1.0 °F (10.0 ± 0.5 °C).
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(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(g) Non-Tracking Emulsified Asphalt.  Non-tracking emulsified asphalt NTEA (formerly SS-
1vh) shall be according to the following.

Test Requirement 
Saybolt Viscosity at 77 °F (25 °C), 
  (AASHTO T 59), SFS 20-100

Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max. 
Residue by Distillation, 500 ± 10 °F (260 ± 5 °C), or 
Residue by Evaporation, 325 ± 5 °F (163 ± 3 °C), 
  (AASHTO T 59), % 50 min. 

Sieve Test, No. 20 (850 µm), (AASHTO T 59), % 0.3 max. 

Tests on Residue from Evaporation 

Penetration at 77 °F (25 °C), 100 g, 5 sec, 
  (AASHTO T 49), dmm 40 max. 

Softening Point, (AASHTO T 53), °F (°C) 135 (57) min. 
Ash Content, (AASHTO T 111), % 1/ 1 max. 

1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in 
lieu of Ash Content and shall meet a minimum of 97.5 percent 

The different grades are, in general, used for the following. 

Grade Use 

SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, 
CSS-1h, HFE-90, SS-1hP, CSS-1hP,  
NTEA (formerly SS-1vh) 

Tack Coat 

PEP Prime Coat 
RS-2, HFE-90, HFE-150, HFE-300,  
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP), 
CRS-2, HFRS-2 

Bituminous Surface Treatment 

CQS-1hP (formerly CSS-1h Latex Modified) Micro-Surfacing 
Slurry Sealing 
Cape Seal” 

80415 
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EQUIPMENT PARKING AND STORAGE (BDE) 

Effective:  November 1, 2017 

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft 
(2.5 m) from the open traffic lane.  For other periods of time during working and for all 
nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows. 

(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in.
or 6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”

80388 
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MOBILIZATION (BDE)

Effective:  April 1, 2020

Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following:

“ (a) Upon execution of the contract, 90 percent of the pay item will be paid.

(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of
the pay item will be paid along with any amount bid in excess of six percent of the original
contract amount.”

80428
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PAVEMENT MARKING REMOVAL (BDE) 

Effective:  July 1, 2016 

Revise Article 783.02 of the Standard Specifications to read: 

“ 783.02 Equipment.  Equipment shall be according to the following. 

Item Article/Section
(a) Grinders (Note 1)
(b) Water Blaster with Vacuum Recovery  ................................................................... 1101.12 

Note 1.  Grinding equipment shall be approved by the Engineer.” 

Revise the first paragraph of Article 783.03 of the Standard Specifications to read: 

“ 783.03 Removal of Conflicting Markings.  Existing pavement markings that conflict with 
revised traffic patterns shall be removed.  If darkness or inclement weather prohibits the 
removal operations, such operations shall be resumed the next morning or when weather 
permits.  In the event of removal equipment failure, such equipment shall be repaired, replaced, 
or leased so removal operations can be resumed within 24 hours.” 

Revise the first and second sentences of the first paragraph of Article 783.03(a) of the Standard 
Specifications to read: 

“ The existing pavement markings shall be removed by the method specified and in a 
manner that does not materially damage the surface or texture of the pavement or 
surfacing.  Small particles of tightly adhering existing markings may remain in place, if in 
the opinion of the Engineer, complete removal of the small particles will result in 
pavement surface damage.” 

Revise the first paragraph of Article 783.04 of the Standard Specifications to read: 

“ 783.04 Cleaning.  The roadway surface shall be cleaned of debris or any other deleterious 
material by the use of compressed air or water blast.” 

Revise the first paragraph of Article 783.06 of the Standard Specifications to read: 

“ 783.06 Basis of Payment.  This work will be paid for at the contract unit price per each for 
RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit price per 
square foot (square meter) for PAVEMENT MARKING REMOVAL – GRINDING and/or 
PAVEMENT MARKING REMOVAL – WATER BLASTING.” 

Delete Article 1101.13 from the Standard Specifications. 

80371 
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PORTLAND CEMENT CONCRETE (BDE) 

Effective:  November 1, 2017 

Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

Class 
of 

Conc. 

Use Air 
Content 

% 

PP Pavement Patching 
Bridge Deck Patching (10) 
  PP-1 

4.0 - 8.0” 
  PP-2 
  PP-3 
  PP-4 
  PP-5 

Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) 
when a high range water-reducing admixture is used.  For Class SC, the maximum 
slump may be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be 
increased to 8 1/2 in. (215 mm) if the high range water-reducing admixture is the 
polycarboxylate type.” 

80389 
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE)

Effective:  November 1, 2012
Revised:  January 2, 2020

Revise Section 1031 of the Standard Specifications to read:

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT
SHINGLES

1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be
according to the following.

(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material produced by cold milling or
crushing an existing hot-mix asphalt (HMA) pavement.  The Contractor shall supply written
documentation that the RAP originated from routes or airfields under federal, state, or local
agency jurisdiction.

(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from the
processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a clean
and uniform material with a maximum of 0.5 percent unacceptable material, as defined in
Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS)
Sources”, by weight of RAS.  All RAS used shall come from a Central Bureau of Materials
approved processing facility where it shall be ground and processed to 100 percent
passing the 3/8 in. (9.5 mm) sieve and 93 percent passing the #4 (4.75 mm) sieve based
on a dry shake gradation.  RAS shall be uniform in gradation and asphalt binder content
and shall meet the testing requirements specified herein.  In addition, RAS shall meet the
following Type 1 or Type 2 requirements.

(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from
the manufacture of residential asphalt roofing shingles.

(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from
residential, or four unit or less dwellings not subject to the National Emission Standards
for Hazardous Air Pollutants (NESHAP).

1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following.

(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles meeting
one of the following definitions.  No additional RAP shall be added to the pile after the pile
has been sealed.  Stockpiles shall be sufficiently separated to prevent intermingling at the
base.  Stockpiles shall be identified by signs indicating the type as listed below (i.e.
“Homogeneous Surface”).

Prior to milling, the Contractor shall request the District provide documentation on the
quality of the RAP to clarify the appropriate stockpile.
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(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and
Low ESAL) mixtures.  The coarse aggregate in FRAP shall be crushed aggregate and
may represent more than one aggregate type and/or quality, but shall be at least
C quality.  All FRAP shall be fractionated prior to testing by screening into a minimum
of two size fractions with the separation occurring on or between the #4 (4.75 mm) and
1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 100 percent of
the RAP shall pass the sieve size specified below for the mix into which the FRAP will
be incorporated.

Mixture FRAP will be used in:
Sieve Size that 100 %
of FRAP Shall Pass

IL-19.0 1 1/2 in. (37.5 mm)
SMA 12.5 1 in. (25.0 mm)

IL-9.5, IL-9.5FG, SMA 9.5 3/4 in. (19.0 mm)
IL-4.75 1/2 in. (12.5 mm)

(2) Homogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, HMA
(High and Low ESAL) mixtures and represent:  1) the same aggregate quality, but
shall be at least C quality; 2) the same type of crushed aggregate (either crushed
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar
asphalt binder content.  If approved by the Engineer, combined single pass
surface/binder millings may be considered “homogeneous” with a quality rating
dictated by the lowest coarse aggregate quality present in the mixture.

(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, HMA
(High and Low ESAL) mixtures.  The coarse aggregate in this RAP shall be crushed
aggregate and may represent more than one aggregate type and/or quality, but shall
be at least C quality.  This RAP may have an inconsistent gradation and/or asphalt
binder content prior to processing.  All conglomerate RAP shall be processed prior to
testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller screen.
Conglomerate RAP stockpiles shall not contain steel slag.

(4) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile
categories listed above shall be classified as “Non-Quality”.

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt,
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.
Sheet asphalt shall be stockpiled separately.

(b) RAS Stockpiles.  Type 1 and Type 2 RAS shall be stockpiled separately and shall not be
intermingled.  Each stockpile shall be signed indicating what type of RAS is present.

Unless otherwise specified by the Engineer, mechanically blending manufactured sand
(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be permitted
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to improve workability.  The sand shall be “B Quality” or better from an approved 
Aggregate Gradation Control System source.  The sand shall be accounted for in the mix
design and during HMA production.

Records identifying the shingle processing facility supplying the RAS, RAS type, and lot
number shall be maintained by project contract number and kept for a minimum of
three years.

1031.03 Testing.  RAP/FRAP and RAS testing shall be according to the following.

(a) RAP/FRAP Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested
either during or after stockpiling.

(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall be
run at the minimum frequency of one sample per 500 tons (450 metric tons) for the
first 2000 tons (1800 metric tons) and one sample per 2000 tons (1800 metric tons)
thereafter.  A minimum of five tests shall be required for stockpiles less than 4000 tons
(3600 metric tons).

(2) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for
approval to the District proposing a satisfactory method of sampling and testing the
RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the
minimum frequency required above and detail the procedure used to obtain
representative samples throughout the pile for testing.

Each sample shall be split to obtain two equal samples of test sample size.  One of the
two test samples from the final split shall be labeled and stored for Department use.  The
Contractor shall extract the other test sample according to Department procedure.  The
Engineer reserves the right to test any sample (split or Department-taken) to verify
Contractor test results.

(b) RAS Testing.  RAS or RAS blended with manufactured sand shall be sampled and tested
during stockpiling according to Central Bureau of Materials Policy Memorandum,
“Reclaimed Asphalt Shingle (RAS) Source”.

Samples shall be collected during stockpiling at the minimum frequency of one sample
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample
per 250 tons (225 metric tons) thereafter.  A minimum of five samples are required for
stockpiles less than 1000 tons (900 metric tons).  Once a ≤ 1000 ton (900 metric ton), five-
sample/test stockpile has been established it shall be sealed.  Additional incoming RAS
or RAS blended with manufactured sand shall be stockpiled in a separate working pile as
designated in the Quality Control plan and only added to the sealed stockpile when the
test results of the working pile are complete and are found to meet the tolerances specified
herein for the original sealed RAS stockpile.
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Before testing, each sample shall be split to obtain two test samples.  One of the two test
samples from the final split shall be labeled and stored for Department use.  The
Contractor shall perform a washed extraction and test for unacceptable materials on the
other test sample according to Department procedures.  The Engineer reserves the right
to test any sample (split or Department-taken) to verify Contractor test results.

If the sampling and testing was performed at the shingle processing facility in accordance
with the QC Plan, the Contractor shall obtain and make available all of the test results
from start of the initial stockpile.

1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following.

(a) Evaluation of RAP/FRAP Test Results.  All of the extraction results shall be compiled and
averaged for asphalt binder content and gradation, and when applicable Gmm.  Individual
extraction test results, when compared to the averages, will be accepted if within the
tolerances listed below.

Parameter
FRAP/Homogeneous/

Conglomerate

1 in. (25 mm)
1/2 in. (12.5 mm)  8 %
No. 4 (4.75 mm)  6 %
No. 8 (2.36 mm)  5 %
No. 16 (1.18 mm)
No. 30 (600 µm)  5 %
No. 200 (75 µm)  2.0 %
Asphalt Binder  0.4 % 1/ 
Gmm  0.03

1/ The tolerance for FRAP shall be  0.3 %.

If more than 20 percent of the individual sieves and/or asphalt binder content tests are out
of the above tolerances, the RAP/FRAP shall not be used in HMA unless the RAP/FRAP
representing the failing tests is removed from the stockpile.  All test data and acceptance
ranges shall be sent to the District for evaluation.

With the approval of the Engineer, the ignition oven may be substituted for extractions
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)”.

(b) Evaluation of RAS and RAS Blended with Manufactured Sand Test Results.  All of the test
results, with the exception of percent unacceptable materials, shall be compiled and
averaged for asphalt binder content and gradation.  Individual test results, when compared
to the averages, will be accepted if within the tolerances listed below.
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Parameter RAS

No. 8 (2.36 mm) ± 5 %
No. 16 (1.18 mm) ± 5 %
No. 30 (600 µm) ± 4 %
No. 200 (75 µm) ± 2.0 %

Asphalt Binder Content ± 1.5 %

If more than 20 percent of the individual sieves and/or asphalt binder content tests are out
of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent by
weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall not
be used in Department projects.  All test data and acceptance ranges shall be sent to the
District for evaluation.

1031.05 Quality Designation of Aggregate in RAP/FRAP.

(a) RAP.  The aggregate quality of the RAP for homogeneous and conglomerate stockpiles
shall be set by the lowest quality of coarse aggregate in the RAP stockpile and are
designated as follows.

(1) RAP from Class I, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface
mixtures are designated as containing Class B quality coarse aggregate.

(2) RAP from Class I binder, Superpave/HMA (High ESAL) binder, or (Low ESAL)
IL-19.0L binder mixtures are designated as containing Class C quality coarse
aggregate.

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the
Contractor shall use the assigned quality provided by the Engineer.

If the quality is not known, the quality shall be determined as follows.  Coarse and fine
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a
maximum tonnage of 5000 tons (4500 metric tons).  The Contractor shall obtain a
representative sample witnessed by the Engineer.  The sample shall be a minimum of
50 lb (25 kg).  The sample shall be extracted according to Illinois Modified AASHTO T 164
by a consultant laboratory prequalified by the Department for the specified testing.  The
consultant laboratory shall submit the test results along with the recovered aggregate to
the District Office.  The cost for this testing shall be paid by the Contractor.  The District
will forward the sample to the Central Bureau of Materials Aggregate Lab for MicroDeval
Testing, according to ITP 327.  A maximum loss of 15.0 percent will be applied for all HMA
applications.

1031.06 Use of RAP/FRAP and/or RAS in HMA.  The use of RAP/FRAP and/or RAS shall
be the Contractor’s option when constructing HMA in all contracts. 
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(a) RAP/FRAP.  The use of RAP/FRAP in HMA shall be as follows.

(1) Coarse Aggregate Size.  The coarse aggregate in all RAP shall be equal to or less
than the nominal maximum size requirement for the HMA mixture to be produced.

(2) Steel Slag Stockpiles.  Homogeneous RAP stockpiles containing steel slag will be
approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture
applications.

(3) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use in
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which
the coarse aggregate is Class B quality or better.  FRAP from Conglomerate stockpiles
shall be considered equivalent to limestone for frictional considerations.  Known
frictional contributions from plus #4 (4.75 mm) homogeneous FRAP stockpiles will be
accounted for in meeting frictional requirements in the specified mixture.

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA
Base Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP,
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or
better.

(5) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders and
stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate.

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed
the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign.

(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA
applications as specified herein.

(c) RAP/FRAP and/or RAS Usage Limits.  Type 1 or Type 2 RAS may be used alone or in
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by weight
of the total mix.

(1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the following table.

RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA Mixtures 1/ 2/ RAP/RAS Maximum ABR %

Ndesign Binder Surface
Polymer Modified
Binder or Surface

30 30 30 10

46



50 25 15 10
70 15 10 10
90 10 10 10

1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not
exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).  If warm mix
asphalt (WMA) technology is utilized and production temperatures do not exceed
275 °F (135 °C), the high and low virgin asphalt binder grades shall each be
reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e. 26 percent
RAP/RAS ABR would require a virgin asphalt binder grade of
PG 64-22 to be reduced to a PG 58-28).

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the following table.

FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA Mixtures 1/ 2/ FRAP/RAS Maximum ABR %

Ndesign Binder Surface
Polymer Modified
Binder or Surface

30 50 40 10
50 40 35 10
70 40 30 10
90 40 30 10

SMA - - - - 20
IL-4.75 - - - - 30

1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a
PG 58-28).  If warm mix asphalt (WMA) technology is utilized and production
temperatures do not exceed 275 °F (135 °C), the high and low virgin asphalt binder
grades shall each be reduced by one grade when FRAP/RAS ABR exceeds
25 percent (i.e. 26 percent ABR would require a virgin asphalt binder grade of
PG 64-22 to be reduced to a PG 58-28).
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1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 
utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein.

(a) RAP/FRAP and/or RAS.  RAP/FRAP and/or RAS mix designs shall be submitted for
verification.  If additional RAP/FRAP and/or RAS stockpiles are tested and found that no
more than 20 percent of the results, as defined under “Testing” herein, are outside of the
control tolerances set for the original RAP/FRAP and/or RAS stockpile and HMA mix
design, and meets all of the requirements herein, the additional RAP/FRAP and/or RAS
stockpiles may be used in the original mix design at the percent previously verified.

(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design.

The RAP, FRAP, and RAS stone bulk specific gravities (Gsb) shall be according to the
“Determination of Aggregate Bulk (Dry) Specific Gravity (Gsb) of Reclaimed Asphalt Pavement
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test 
Procedures for Materials.

1031.08 HMA Production.  HMA production utilizing RAP/FRAP and/or RAS shall be as
follows.

(a) RAP/FRAP.  The coarse aggregate in all RAP/FRAP used shall be equal to or less than
the nominal maximum size requirement for the HMA mixture being produced.

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or
comparable sizing device approved by the Engineer shall be used in the RAP feed system
to remove or reduce oversized material.

If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the
Contractor shall cease production of the mixture containing RAP/FRAP and either switch
to the virgin aggregate design or submit a new RAP/FRAP design.

(b) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight
depletion system or by using the RAP weigh belt.  Either feed system shall be interlocked
with the aggregate feed or weigh system to maintain correct proportions for all rates of
production and batch sizes.  The portion of RAS shall be controlled accurately to within
± 0.5 percent of the amount of RAS utilized.  When using the weight depletion system,
flow indicators or sensing devices shall be provided and interlocked with the plant controls
such that the mixture production is halted when RAS flow is interrupted.

(c) RAP/FRAP and/or RAS.  HMA plants utilizing RAP/FRAP and/or RAS shall be capable of
automatically recording and printing the following information.

(1) Dryer Drum Plants.

a. Date, month, year, and time to the nearest minute for each print.
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b. HMA mix number assigned by the Department.

c. Accumulated weight of dry aggregate (combined or individual) in tons (metric tons)
to the nearest 0.1 ton (0.1 metric ton).

d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest
0.1 ton (0.1 metric ton).

e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest
0.1 unit.

f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest
0.1 unit.

g. Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to
the nearest 0.1 percent.

h. Aggregate and RAP/FRAP moisture compensators in percent as set on the control
panel.  (Required when accumulated or individual aggregate and RAP/FRAP are
printed in wet condition.)

(2) Batch Plants.

a. Date, month, year, and time to the nearest minute for each print.

b. HMA mix number assigned by the Department.

c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram).

d. Mineral filler weight to the nearest pound (kilogram).

e. RAP/FRAP/RAS weight to the nearest pound (kilogram).

f. Virgin asphalt binder weight to the nearest pound (kilogram).

g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total
mix to the nearest 0.1 percent.

The printouts shall be maintained in a file at the plant for a minimum of one year or as
directed by the Engineer and shall be made available upon request.  The printing system
will be inspected by the Engineer prior to production and verified at the beginning of each
construction season thereafter.

1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.
The use of RAP in aggregate surface course (temporary access entrances only) and aggregate
wedge shoulders, Type B shall be as follows.
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